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ECKERSLEY-HALL BUILDING COMMITTEE 

MONDAY, APRIL 14, 2014 

PARK & REC OFFICE, 100 RIVERVIEW CENTER #140 

6:00 PM 
 

Members Present: Ron Klattenberg, Trevor Davis, Augie DeFrance IV, Ed Dypa, Ryan 

Kennedy, Annabelle Malone, Ed Monarca, Phil Pessina, Larry Riley, Bill 

Wasch 

Members Absent:  None 

Others Present: Beth Lapin (staff); Steve June, John Ireland, Katherine Clunie, (SP+A); 

Joe Samolis (Mayors Office); Bob Dobmeier (Public Works); Deb 

Stanley (Rec Dept), Ed Rubacha, Bob Giannetti and Eileen Eagle(WB 

Mason; Shawn Beals (Hartford Courant); Joe Aresco (MA&M) 

  

1.0 OPEN MEETING 

Chair Ron Klattenberg opened the Eckersley Hall Building Committee meeting at 6:02 PM at the 

Park & Recreation Department office. Ron bid the committee farewell, after explaining he was 

grateful to work on this project. With Ron’s resignation, the mayor will recommend Joe Samolis 

as the next chair to the Common Council at its next meeting. 

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg asked for approval of the March 10, 2014 minutes. Augie DeFrance made the 

motion to accept, seconded by Ed Dypa The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report. Expenses since the previous meeting included the 

secretary/assistant position and pre-approved payments to MA+M and SP&A. Moved by Ed 

Dypa and seconded by Augie DeFrance, the financial report acceptance passed unanimously. 

 

BUDGET ITEMS 

The committee received an invoice dated 2/01/14 from SP+A for one item in the current 

purchase order: $5,956 for the Construction Phase (8%). Larry Riley made the motion to accept, 

seconded by Ed Monarca. The vote to approve payment was unanimous. 

 

Pete Tavino submitted an invoice for $200 for his final fee for checking coring and pressure 

gauges in April. Moved by Ed Dypa and seconded by Augie DeFrance, his invoice acceptance 

passed unanimously. 

 

Steve June presented an invoice from MA&M dated 4/2/14 for a total of $362,425, which 

included mechanical, framing, and removal of concrete walls. Ed Monarca made the motion to 

accept, seconded by Annabelle Malone. The vote to approve payment was unanimous. 

 

4.0 PUBLIC COMMENTS 
There were none. 
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5.0 NEW BUSINESS  
ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported that outside site work was moving along well, especially on the south side. 

All underground and grading work was completed, with the front to be addressed later this week. 

Demolition of the roof had begun and would continue; soffits were removed on the east side, 

with the west next. That will allow Joe to check their status, bring in SHPO, and determine what 

needs to be done. Masonry work would be starting on parapet sides, as well as work on the front 

retaining wall, with cutting a new entrance in the next few weeks. Paperwork for demolition of 

the former museum was almost complete 

 

Interior: upstairs was almost all sheet-rocked and might be primed soon. Downstairs was 50% 

complete, framing was done, and sheetrock about half done. In early May, he planned to close up 

elevator shaft. 

 

The committee requested a site visit May 8, at 3:30pm. Beth will send out a reminder email the 

week before. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Since the previous meeting, Steve June has been on site two days a week, including a weekly site 

visit. He reviewed RCOs and RFIs and wrote construction meeting minutes. 

 

He presented the following Requested Change Orders: 

 RCO #11: Electrical and office changes: added data wiring upstairs, removed printer cabinet 

in lower office: - $1,314 

 RCO #12: Lower level pipe insulation abatement, 83 lf discovered in plaster ceiling in lower 

level: $4,477 

 RCO #13: Emergency lighting in attic, not required for code: $931 

 RCO #14: Pavers at entry extended to sidewalk for esthetics and smoother transition: $3,543 

 RCO #15: Underground12” pipe removal and replacement on North side, currently clay and 

PVC: $8,456 

 RCO #16: Structural fill on south side apron (due to tree and root removal): $1,238 

Larry Riley made a motion to approve these six RCOs, totaling $17,331 as long as SHPO also 

approved. Seconded by Ed Monarca, the vote to approve was unanimous. 

 

FEDERAL HISTORIC TAX CREDITS 

Joe Samolis, Chief of Staff, reported that there were two different potential credits, one at 10% 

and the other at 20%. He felt we would probably be eligible for 10%, but since we were making 

significant modifications, we would probably not be eligible for the higher rate. Joe hoped to 

have information from NPS in a few weeks. John Ireland asked the committee for approval, 

which was granted, to send an email indicating that at least 75% of the structural interior and 

exterior was remaining untouched.  

 

SILVER/PETRUCELLI FURNITURE PRESENTATION 

Katherine Clunie presented a modified layout for dining with 106 seats, lecture style 110 to 123 

seats. Layouts meet code, with plenty of storage for chairs and tables. Upstairs plan remained the 

same. 
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She reviewed specific examples of 96” and 72” Cafeteria folding tables and chairs, which she 

order to Park and Rec to test. She showed nesting fliptop tables for the classroom and will obtain 

chair samples. She proposed Library options that included high back chairs (wouldn’t be able to 

get sample) that were expensive but she felt worth the money. Socialization room would use the 

same chair as cafeteria; lobby furniture included an armed bench, while the billiard room had 

stool chairs. 

 

Katherine provided a high-end estimated budget of $123,972, which did not include conference 

room or office furniture. She would try to utilize existing furniture, but since office space wasn’t 

rectangular, built-ins were needed. There were two options for a 12-foot conference room table: 

utilize the one donated (currently was at public works) or relaminate Park and Rec’s table. 

Existing conference room chairs might be usable or Rich Pelliter might have something. Joe 

indicated that staff would select office furniture. He also indicated that $50K might be able to 

switch from IT to FFE to cover the discrepancy between the current line item and Katherine’s 

estimate. 

 

Katherine will send Beth an email when chairs arrive in Park and Rec so committee members 

can come test them and vote at the next meeting. She will also bring fabrics for next meeting.  

 

CEFIA UPDATE 

Bob Dobmeier received a check from CEFIA for $19,250, half the amount of the their total 

grant. This money was intended to reduce the bond; city financial staff indicated that the 

common council could change the words, “energy efficient measures” which would allow these 

geothermal funds to be added to the bond, instead of replacing it. The consensus was to wait 

until determining if funds were necessary first. 

 

LEED STATUS 

SP+A reported that the furniture points were not needed for LEED status. Aresco and SP+A will 

meet soon to review the status of the points. 

 

BINGO EQUIPMENT 

Joe Samolis recommended the purchase of bingo software for less than $100 to which the 

committee agreed.  It would cut down on space and storage, as operators insert disk into a laptop.  

 

PIANO 

The committee discussed the idea of moving the current upright piano to the new senior center. 

AugieDeFrance made a motion, seconded by Larry Riley, to purchase a keyboard instead. The 

vote was nine in favor, one opposed, so the motion passed. 

 

ICE MAKING MACHINE 

SP+A will find a spot for the ice-making machine either in storage or in the kitchen. 

 

6.0 OTHER BUSINESS 
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Joe Samolis read a letter from the Mayor, suggesting naming the Billiard Room for Ron 

Klattenberg, and the Cafeteria for Ed Dypa. Augie DeFrance made a motion to accept the 

suggestion. Seconded by Ed Monarca, the vote was unanimous. 

 

Joe read a second letter that proposed naming the Library after Phil Pessina. Made by Ed Dypa 

and seconded by Annabelle Malone, the motion to approve was unanimous. 

 

7.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Larry Riley and seconded by Ed 

Monarca, the vote was unanimous and the meeting adjourned at 7:35 PM. 


